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1. EXECUTIVE SUMMARY 

1.1. Introduction 

This Project Feasibility Report for the proposed New Yreka Courthouse for the Superior 
Court of California, County of Siskiyou has been prepared as a supplement to the 
Judicial Branch AB 1473 Five-Year Infrastructure Plan Fiscal Year 2010-2011. This 
report documents the need for the proposed six-courtroom facility, describes alternative 
ways to meet the underlying need, and describes the recommended project. 

1.2. Statement of Project Need 

The proposed new courthouse will accomplish the following immediately needed 
improvements to the superior court and enhance its ability to serve the public:  

 Replace the unsafe, severely overcrowded and physically deficient court-occupied 
space in the Siskiyou Superior Courthouse and the Eddy Building Annex; 

 Create a modern, secure courthouse for all court functions, including, but not limited 
criminal, family, traffic, juvenile, probate proceedings,  probate investigations, civil 
settlement and for the provision of basic services heretofore not provided to county 
residents due to space restrictions: adequately sized jury deliberation rooms, a self-
help center, a children’s waiting room, family court mediation, in-custody holding, 
attorney interview/witness waiting rooms, and secure circulation for court staff and 
visitors;  

 Consolidate court operations from two unsafe, overcrowded, and physically deficient 
facilities in the City of Yreka—the Siskiyou Superior Courthouse and the Eddy 
Building Annex; 

 Create operational efficiencies  through the consolidation of current court services 
and through the elimination of a leased facility; and 

 Provide six adequate courtrooms for the 5.7 judicial officers who are assigned the 
majority of each month to the Yreka court facility, where there are only four 
courtrooms. One of the four courtrooms is used by the County Board of Supervisors, 
further reducing the court’s ability to maximize use of judicial officers for court 
proceedings.  

The Superior Court of California, County of Siskiyou serves the residents of Siskiyou 
County with six court facilities. The facilities include a historic but outmoded courthouse 
with four courtrooms in Yreka, leased court annex space in Yreka for court staff 
functions, and single courtroom facilities in the remote locations of Weed, Dorris, Happy 
Camp, and Tulelake. Court proceedings at these remote locations are held on a very 
limited basis; one-half day per month at the Dorris and Tulelake facilities, one day per 
month at the Happy Camp facility, and twice a week at the Weed facility. All case types 
are heard at the Yreka court facility while typically misdemeanor arraignment, traffic, 
and small claims are heard at the remote locations. A judge, court clerk, court reporter, 
and bailiff from the Siskiyou Superior Court travel to these four remote locations to 
conduct court proceedings. None of the facilities completely meets modern operational 
and security requirements. 
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The Siskiyou Superior Courthouse in Yreka has significant security problems, many 
physical problems, and numerous deficiencies with Americans with Disabilities Act 
(ADA) accessibility that prevents the court from operating in a safe and efficient manner. 
Due to lack of space in the Siskiyou Superior Courthouse, the court was required to lease 
additional space in an office building located one block away. This leased facility is 
referred to as the Eddy Building Annex. The fact that these facilities are not consolidated 
exacerbates their functional problems. This is one of the many conditions that impacts 
access to justice for all county residents and negatively impacts overall court operations, 
in terms of strain on resources, workload and staffing.  

The recommended project—construction of a new 6-courtroom facility in the city of 
Yreka—will replace the existing Siskiyou Superior Courthouse and Eddy Building 
Annex. Consolidation into one location will result in operational efficiencies . Yreka is 
the county seat and this new facility will be a modern, secure courthouse for all county 
residents. 

This project—ranked in the Critical Need priority group of the Trial Court Capital-Outlay 
Plan that was adopted by the Judicial Council in October 2008—is one of the highest 
priority trial court capital-outlay projects for the judicial branch, and was selected by the 
Judicial Council in October 2008 as one of 41 projects to be funded by Senate Bill (SB) 
1407 revenues. 

1.3. Options Analysis  

The AOC and the court examined two facility development options to provide adequate 
space for court functions in Yreka:  

 Project Option 1:  Construct a New Courthouse 

 Project Option 2:  Renovate/Expand the Existing Siskiyou Superior Courthouse 

Project Option 1, construct a new courthouse with six courtrooms, is the recommended 
alternative. 

1.4. Recommended Option  

The recommended project is to construct a new 6-courtroom courthouse in Yreka. This 
option is recommended as the most cost-effective solution for meeting current and mid-
term needs of the court. This project will consolidate two existing facilities containing 
four courtrooms.  

A space program for the proposed project, which has been created in collaboration with 
the court, outlines a need for approximately 86,163 Building Gross Square Feet (BGSF). 
Based on a site program for the new facility, a site of approximately 2.44 acres is needed 
for the courthouse and parking structure.  

The estimated project cost to construct the project is $96.501 million, without financing 
and including land costs. These costs are based on constructing a 2-story building with a 
basement. The facility would require 180 parking spaces for staff, visitors, and jurors in a 
parking structure, and six secure parking spaces at the basement level for judicial 
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officers. The specific building design and plan will be dependent on the final site plan for 
the site selected and may vary in the number of floors, provision of a basement, and use 
of a mechanical penthouse. The building design will be determined in the preliminary 
plan phase of the project.  

A preliminary project schedule has been developed based upon approval processes by the 
Department of Finance and the Joint Legislative Budget Committee to be implemented as 
a result of Senate Bill 1407 (Ch. 311, Statutes of 2008), and Senate Bill No. 12, Special 
Session (SBX2 12, Ch. 10, Statutes of 2009). Construction costs are escalated to the start 
and midpoint of construction based on five percent annual escalation. In the current 
schedule, the acquisition phase will begin fall 2009 and design will begin fall 2011 
pending completion of site selection and acquisition. Construction is then scheduled to 
begin spring 2013 and be completed fall 2014. 

2. STATEMENT OF PROJECT NEED 

2.1. Introduction 

The court facilities serving Siskiyou County are decentralized, have severe security 
problems, experience problems with overcrowding, and have many physical condition 
problems. As the Siskiyou Superior Courthouse cannot be renovated and expanded on 
site—for a variety of reasons discussed more fully under Section 3.2., Project Option 2—
the operations of this facility and those in the Eddy Building Annex need to be 
consolidated into a single, secure, and physically appropriate building. 

2.2. Transfer Status 

Under the Trial Court Facilities Act, negotiations for transfer of responsibility of all trial 
court facilities from the counties to the state began July 1, 2004. Assembly Bill (AB) 
1491 (Ch. 9 Statutes of 2008) (Jones) was enacted and extends the deadline for 
completing transfers to December 31, 2009. Transfer status for each existing facility 
affected by the proposed project is provided in the following table. 

TABLE 2.2a 

Facility 

Existing Facilities Transfer Status 

Location 
Owned or 

Leased 
Type of 

Transfer Transfer Status 

Siskiyou Superior Courthouse 311 4th Street 
Yreka, CA  96097 

Owned TOR Transferred 12/19/08 

Eddy Building Annex 322 West Center 
Yreka, CA  96097 

Leased TOR Transferred 01/01/07 

 

2.3. Project Ranking 

Since 1998, the AOC has been engaged in a process of planning for capital improvements 
to California’s court facilities. The planning initiatives began with a statewide overview, 
moved to county-level master planning, and then to project-specific planning studies.  
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On October 24, 2008, the Judicial Council adopted an update to the Prioritization 
Methodology for Trial Court Capital-Outlay Projects (the methodology) based on the 
enactment of Senate Bill (SB) 1407. SB 1407 provides enhanced revenues to finance up 
to $5 billion in lease-revenue bonds for trial court facility construction for both 
Immediate and Critical Need projects. In accordance with SB 1407, trial court capital-
outlay projects with viable economic opportunities are given priority when submitting 
detailed funding requests to the executive and legislative branches. 

In October 2008, the Council also adopted an updated trial court capital-outlay plan (the 
plan) based on the application of the methodology. The plan identifies five project 
priority groups to which 153 projects are assigned based on their project score 
(determined by existing security, physical conditions, overcrowding, and access to court 
services).  

This project—ranked in the Critical Need priority group in the Trial Court Capital-Outlay 
Plan adopted by the Judicial Council in October 2008—is one of the highest priority trial 
court capital-outlay projects for the judicial branch, and was selected as one of 41 
projects to be funded by SB 1407 revenues by the Judicial Council in October 2008.  

2.4. Summary of Economic Opportunities 

In accordance with Chapter 311, Statutes of 2008, Government Code section 70371.5(e), 
in recommending a project for funding, the Judicial Council shall consider economic 
opportunities for the project. “Economic opportunity" includes, but is not limited to, free 
or reduced costs of land for new construction, viable financing partnerships with, or fund 
contributions by, other government entities or private parties that result in lower project 
delivery costs, cost savings resulting from adaptive reuse of existing facilities, 
operational efficiencies from consolidation of court calendars and operations, operational 
savings from sharing of facilities by more than one court, and building operational cost 
savings from consolidation of facilities. 

Potential economic opportunities for this project are as follows: 

2.4.1. Free or Reduced Costs of Land

The project may benefit from a land cost reduction or land donation.  

. 

2.4.2. Adaptive Reuse of Existing Facilities

The project does not include adaptive reuse of existing facilities 

. 

2.4.3. Consolidation of Court Calendars and Operations

The project consolidates two existing facilities into one new courthouse. The 
Siskiyou Superior Courthouse will be vacated by the court. The county will 
continue to operate its functions within the building and may be interested in 
acquiring the State’s equity interest, per G.C. 70391 (c) (2).  

. 
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2.4.4. Sharing of Facilities

This project will not be shared by more than one court.  

. 

2.5. Current Court Operations 

Siskiyou County is located in the mountainous northern region of California and is one of 
the most remote counties. It is bounded by the State of Oregon to the north, Modoc 
County to the east, Trinity and Shasta Counties to the south and Del Norte and Humboldt 
Counties to the west. Six court facilities serve the County of Siskiyou. The facilities 
include a historic but outmoded courthouse with four courtrooms in Yreka, leased office 
space in Yreka, and single-courtroom facilities in the remote locations of Weed, Dorris, 
Happy Camp, and Tulelake. All types of court cases are heard at the Yreka facility while 
typically only traffic and small claims cases are heard at the remote locations.  

FIGURE 2.5a 
Siskiyou County Court Facilities’ Location 

 

The Siskiyou Superior Courthouse located in the City of Yreka, is the main courthouse in 
Siskiyou County. It is a multi-functional facility, handling all types of cases. The facility 
also houses court support functions, including court administrative offices, district 
attorney and various county administrative functions. It is located in the downtown area 
of Yreka on 4th Street and is surrounded by small businesses. The courthouse is 
essentially multiple structures connected to one another ranging from wood frame 
construction to poured-in-place concrete. The original structure dates from 1857 and is 
located to the rear of the primary entrance to the courthouse. This portion is connected to 
more recent additions by an internal bridge. The remaining structures were added through 
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the years. The building complex covers the majority of the site, leaving no space for on-
site vehicular circulation. Service and in-custody defendant entry for the building is 
directly from the street. This court facility has severe functional and ADA access 
deficiencies.  

Due to the physical and functional deficiencies of the Siskiyou Superior Courthouse, the 
superior court has been forced to decentralize its operations, thereby requiring an annex 
facility located one block from the main courthouse. This facility is referred to as the 
Eddy Building Annex and houses the court’s information technology and court reporters 
staff. The fact that these facilities are not consolidated exacerbates their functional 
problems. This is one of the many conditions that negatively impacts overall court 
operations, in terms of strain on resources, workload, and staffing.  

The Tulelake Satellite court facility occupies leased space from the City of Tulelake. 
Court is held one-half day per month and the courtroom is shared with the city council 
chambers. 

The Weed Satellite court facility is located in leased space in the City of Weed city hall. 
Court is held two days a week in the city council hearing room. The structure was 
originally constructed in the early 1900’s and has since been expanded with numerous 
additions. Renovated portions of the facility are in generally sound condition while non-
renovated portions are visibly deteriorated with obvious water leakage problems. 
Restrooms, public counters, and door hardware require upgrades to meet current ADA 
standards. HVAC and electrical systems are not adequate. 

The Dorris Satellite court facility is located in a residential area in the City of Dorris. 
Court is held here one-half day per month and the facility functions as a full time court 
service center. The building has significant deficiencies with ADA compliance. 

The Happy Camp Satellite court facility is located within a county owned facility shared 
by the sheriff and local fire department. The facility is approximately 70 miles (two hour 
drive) west of Yreka. Utility of the facility for the courts is limited by the difficulty of 
winter travel to this site location. This satellite court serves the western part of Siskiyou 
County. Court is held here one day per month. The facility only handles traffic, small 
claims, and fishing and gaming violation cases. 

2.6. Judicial Projections 

Current and projected Judicial Position Equivalents (JPEs)1

The 2008 assessment provides an estimate of current judicial need through the 
application of a workload methodology adopted by the Judicial Council in August 
2001. In 2004, the council approved a proposal to seek the creation of 150 new 

 are the basis for establishing 
both the number of courtrooms and the size of a proposed capital-outlay project. 
Projected JPEs are determined by the Update of the Judicial Workload Assessment (the 
2008 assessment) as adopted by the Judicial Council in October 2008. 

                                                 
1 JPEs are defined as the total authorized judicial positions adjusted for vacancies, assistance rendered by the court 
to other courts, and assistance received by the court from assigned judges, temporary judges, commissioners, and 
referees. 
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judgeships based on the statewide assessed current need of approximately 350 
new judgeships. Projects to be funded by SB 1407 will include space for these 
150 new judgeships: 50 authorized by SB 56 (Ch. 390, Statutes of 2006) in 
FY 2006-2007, 50 authorized by AB 159 (Ch. 722, Statutes of 2007) in FY 2007–
2008, and the last 50 that have yet to receive legislative authorization. 

On October 24, 2008, the Judicial Council approved an updated assessment 
identifying 327 currently needed new judgeships. These 327 currently-needed 
new judgeships do include the last 50 new judgeships that have yet to receive 
legislative authorization.2

The 2008 assessment also prioritizes the next 100 new judgeships beyond the 150 
new judgeships described above. Projects funded by SB 1407 will not include 
programmed space for these additional 100 new judgeships; however, they will be 
accounted for under the column labeled Future Growth in Table 3 below and to 
determine the appropriate site size of a project. 

  

Table 2.6a below provides information used to determine the near-term need for this 
project. 

TABLE 2.6a 
Current and Projected JPEs to be Assigned to New Courthouse 

Location 

(Including Proposed New Judgeships) 

Current 
JPEs AB 159 

Proposed 
50 

Future 
Growth 

Total 
JPEs 

Basis for Proposed 
Project 

Siskiyou Superior Courthouse ...   5.7 0 0 0 5.7 6 

Courtwide ..................................   5.7 0 0 0 5.7 6 
 

2.7. Existing Facilities 

Two existing facilities containing four courtrooms are directly affected by this project as 
shown in the table below. The forth courtroom is used by the Siskiyou Board of 
Supervisors and is only available to the court on a part-time basis. Because there are more 
JPEs than courtrooms, judicial officers share courtrooms and court proceedings are 
occasionally held in a jury assembly room in the basement of the courthouse. The judicial 
officers assigned to the Siskiyou Superior Courthouse also conduct court proceedings in 
the four remote county locations which are used part-time. These facilities are currently 
unsafe, substandard in size, and overcrowded. 

                                                 
2 The last 50 (of the 150) new judgeships were proposed for funding in FY 2008–2009 through the authorization of 
SB 1150 (Corbett); however, the state legislature failed to pass this bill. 
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TABLE 2.7a 

Facility 

Existing Facilities 

Location 

Number of Existing 
Courtrooms 

Affected by This 
Project 

Departmental 
Square Footage 
Occupied by the 

Court 

Court Space as a 
Percentage of 
Total Building 
Square Footage 

Siskiyou Superior Courthouse 311 Fourth Street 
Yreka, CA  96097 

4 9,449 33.63% 

Eddy Building Annex 322 W. Center Street 
Yreka, CA  96097 

0 2,227 100.% 

Total Existing Courtrooms and DGSF ......................   4 11,676  
 

The functional square footage of space currently occupied by the court at these two 
facilities is 11,676. The square footage required for the project is 61,545 Departmental 
Gross Square Feet (DGSF) or 86,163 Building Gross Square Feet (BGSF). This 
represents a shortfall of 49,869 DGSF to meet the current and near-term needs of the 
court based on the space program developed and shown in Appendix A, making this 
project’s proportional space shortfall one of the highest among the projects in the Judicial 
Branch’s capital-outlay program. The existing facilities contain numerous deficiencies 
relative to access and efficiency, security, and Americans with Disabilities Act (ADA) 
accessibility which creates impediments to the administration of justice. Specific issues 
with the existing facilities are summarized in the next section. 

2.7.1. Siskiyou Superior Courthouse

FIGURE 2.7a 

. 

Photo of the Siskiyou Superior Courthouse 
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2.7.1.1. Security Deficiencies 

 There is no in-custody holding at this facility. 

 There is no vehicular sallyport. Security for handling in-custody 
defendants is inadequate. Transportation of in-custody defendants 
is accomplished by police vans parking on the street at the side 
entrance to the courthouse and escorting in-custody defendants 
through the public corridors and stairs. 

 The building does not have separate and secure judicial, staff and 
public circulation.  

 The facility does not have separate and secure corridors for in-
custody defendant movement. There are substantial security risks 
by not having dedicated, secured corridors and elevators.  

 There is no secure parking for the judicial officers. 

 The in-custody defendant holding area is extremely inadequate in 
size and arrangement of space.  

FIGURE 2.7b 
In-custody Defendants are Offloaded Curbside from Vans 
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FIGURE 2.7c  
In-custody Defendants Traverse through Public Corridors and Stairs 

 

 

2.7.1.2. Other Building Deficiencies 

 The building provides four courtrooms for 5.7 JPEs. One of the 
four courtrooms is shared with the county Board of Supervisors 
and is only available to the court part-time. 

 The building is severely non-compliant with ADA standards. 
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 The lower level of the building routinely floods during the rainy 
season causing damage to furniture, office equipment, and files.  

 The building part of which is over 100 years old, has outdated and 
inefficient electrical and mechanical systems. Some modernization 
improvements have been made to the facility over the years but 
significant problems still exist with the electrical and mechanical 
systems. 

2.7.2. Eddy Building Annex

FIGURE 2.7d 

. 

Eddy Street Annex is Non-Compliant with ADA 

 

2.7.2.1. Security Deficiencies 

 The windows of this facility can be easily accessed by intruders. 

2.7.2.2. Other Building Deficiencies 

 There is not adequate space for court staff to function effectively. 

 The building is non-compliant with current ADA standards; there 
is no elevator in this two-story structure.  

 The cooling system for this building is not adequate to properly 
cool the court’s computer servers.  

3. OPTIONS ANALYSIS 

3.1. Introduction 

The purpose of this section is to compare potential options to meet the facility needs of 
the Siskiyou Superior Court in Yreka. 
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3.2. Project Options 

The AOC and the court examined two facility development options to provide adequate 
space for court functions in the city of Yreka:  

 Project Option 1: Construct a New Courthouse 

 Project Option 2: Renovate and Expand the Existing Siskiyou Superior Courthouse  

These options are evaluated based on their ability to provide the space required at good 
economic value to the state. 

3.2.1. Project Option 1:  Construction of a New Courthouse

In Option 1, a building of approximately 86,163 gross square feet will be 
constructed on a new site with six courtrooms and associated support space. With 
this option, the court will vacate the court-occupied space in the existing 
buildings after the new proposed courthouse is completed. The vacated space at 
the Siskiyou Superior Courthouse may revert to county use pending equity buy-
out negotiations between the state and county. The lease for the Eddy Building 
Annex will not be renewed. 

. 

3.2.1.1. Pros 

 This option will provide a new, modern, and secure courthouse 
that can be designed to meet modern standards of courthouse 
design. 

 This option will replace the unsafe, overcrowded, and physically 
deficient court-occupied space in the Siskiyou Superior 
Courthouse and Eddy Building Annex; will address the court’s 
space deficiencies; will provide court operational efficiencies 
through consolidation of current court services. 

 This option achieves the immediately-needed improvements to the 
superior court and enhances its ability to serve the public: 
consolidation of operations from two unsafe, overcrowded and 
physically deficient facilities; enhancement of access to court 
services by providing improved facilities for current court 
proceedings: criminal, family, traffic, juvenile, probate 
proceedings, probate investigations, civil settlement and for the 
provisions of basic services heretofore not provided to county 
residents due to space restrictions: family court mediation, 
adequately-sized jury deliberation rooms, a self-help center, a 
children’s waiting room, in-custody holding, attorney 
interview/witness waiting rooms, and secure circulation for court 
staff and visitors. 

 Provide six adequate courtrooms for the 5.7 judicial officers who 
are assigned the majority of each month to Yreka, where there are 
only four courtrooms. 
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 This option, in contrast to Option 2 (Renovation and Expansion), 
has lower risks to the state in terms of the potential for unidentified 
costs and schedule delays due to unforeseen existing conditions 
discovered during renovation of the Siskiyou Superior Courthouse.  

 Unlike Option 2, this option will not incur costly additional 
expenses for swing space to temporarily house the court. These 
costs are sunk costs and cannot be recovered after the new 
courthouse is completed. 

 This option will not incur extra moving costs to relocate the court 
to the swing space before construction starts and then back in to 
the new courthouse. 

 This option will not incur buyout costs for the equity of the space 
occupied by the county. 

 This option will not result in any future disruption to court 
operations, because construction is completed in one phase. 

3.2.1.2. Cons 

 This option requires authorization of SB 1407 funds for site 
acquisition soft costs (including CEQA), design and construction.  

3.2.2. Project Option 2: Renovate and Expand the Existing Yreka Courthouse

In this option, the existing Siskiyou Superior Courthouse would be renovated, 
reconfigured, and expanded to accommodate the programmatic needs of the 
court. Currently, the court occupies approximately 34 percent of the total 
building square footage. The county will retain full ownership of this building 
and wishes to use the courthouse for county functions after the court vacates the 
building. The county has no interest in conveying title to the state. Consequently, 
the AOC has no right to renovate or expand onsite. Cost estimates were not 
prepared because this option was not considered viable. Consequently, this 
option results in the status quo, which is the court remaining in existing deficient 
facilities. 

.  

3.3. Recommended Project Option 

The recommended option is Option 1, construction of a new courthouse. This option 
provides the best solution for meeting the court facility needs for the Siskiyou court. 

The project will accomplish the following immediately needed improvements to the 
superior court and enhance its ability to serve the public: 

 Replace the unsafe, severely overcrowded, and physically deficient court-occupied 
space in the Siskiyou Superior Courthouse and in the leased Eddy Building Annex. 

 Create a modern, secure courthouse for all court functions, including, but not limited 
criminal, family, traffic, juvenile, probate proceedings,  probate investigations, civil 
settlement and for the provision of basic services heretofore not provided to county 
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residents due to space restrictions: adequately sized jury deliberation rooms, a self-
help center, a children’s waiting room, family court mediation, in-custody holding, 
attorney interview/witness waiting rooms, and secure circulation for court staff and 
visitors;  

 Consolidate court operations from two unsafe, overcrowded, and physically deficient 
facilities in the City of Yreka—the Siskiyou Superior Courthouse and the Eddy 
Building Annex; 

 Create operational efficiencies  through the consolidation of current court services 
and through the elimination of a leased facility; and 

 Provide six adequate courtrooms for the 5.7 judicial officers who are assigned the 
majority of each month to the Yreka court facility, where there are only four 
courtrooms. One of the four courtrooms is used by the County Board of Supervisors, 
further reducing the court’s ability to maximize use of judicial officers for court 
proceedings.  

4. RECOMMENDED PROJECT 

4.1. Introduction 

The recommended solution to meet the court’s need in the city of Yreka is to construct a 
new courthouse. The following section outlines the components of the recommended 
project, including project description, project space program, courthouse organization, 
parking requirements, site requirements, design issues, and estimated project cost and 
schedule.  

4.2. Project Description 

The proposed project includes the design and construction of a New Yreka Courthouse 
for the Superior Court of California, County of Siskiyou. The proposed new building will 
be approximately 86,163 BGSF. The project replaces the existing Siskiyou Superior 
Courthouse and Eddy Building Annex and will include six courtrooms; court support 
space for court administration, court clerk, court security operations and holding; and 
building support space. The facility will have six secure parking spaces for judicial 
officers and 180 spaces for staff, visitors, and jurors will be located in a new parking 
structure. 

A minimum site area of approximately 2.44 acres has been identified to accommodate the 
superior court’s current needs. A site has not been selected for the new courthouse.  

4.3. Space Program 

Space needs for this project have been developed based on the California Trial Court 
Facilities Standards (the standards) in collaboration with the court. The overall space 
program summary is provided in the following table. 
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TABLE 4.3a 

Courtrooms Total Staff

Total 
Departmental 

GSF Comments
Public Area: Entry Lobby & Security Screening -                  -                  1,605               
Courtsets 6                      -                  21,775             10888
Judicial Chambers & Courtroom Support -                  6                      3,490               1745
Court Operations -                  8                      1,063               
Criminal/Traffic Division -                  11                    4,150               
Civil & Juvenile Divisions -                  6                      1,669               
Family Court Division -                  6                      2,727               
Family Court Mediation and CASA -                  10                    2,572               
Self-Help Center -                  -                  556                  
Court Administration -                  10                    3,315               
Jury Services -                  1                      2,584               
Sheriff Operations -                  1                      1,495               
Central In Custody Holding -                  -                  6,126               Includes sallyport 
Building Support -                  -                  8,419               Includes secure basement parking

Subtotal 6                      59                    61,545             

Gross Area Factor 1.40                 

Total Building Gross Square Feet 86,163           

BGSF per Courtroom 14,360             

Note:
1. Gross Area Factor includes space for staff and public restrooms, janitor's closets, telecommunications and 
electrical rooms, mechanical shafts, circulation, etc.

Projected Need

Division/Functional Area

Space Program Summary for the Project 

 

4.4. Courthouse Organization 

According to the standards, courthouses require three separate and distinct zones of 
public, restricted, and secured circulation. The three zones of circulation shall only 
intersect in controlled areas, including courtrooms, sallyports, and central detention 
(when applicable). The following figure illustrates the three circulation zones. 
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FIGURE 4.4a 
Three Circulation Zones 

 

 

 
The court set includes courtrooms, judicial chambers, chamber support space, jury 
deliberation room, witness waiting, attorney conference rooms, evidence storage, and 
equipment storage. A restricted corridor connects the chamber suites with staff offices 
and the secure parking area. Adjacent to the courtrooms is the secure courtroom holding 
area, accessed via secured circulation. The following figure illustrates how a typical court 
floor should be organized 
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FIGURE 4.4b 
Court Floor Organization 

 
4.5. Site Selection and Requirements  

The selection of an appropriate site for the project is a critical decision. Several factors, 
including parking requirements, the site program, site selection criteria, site availability, 
and real estate market analysis will be considered in making a final site selection. 

4.5.1. Parking Requirements

Parking for court staff, judicial officers, and the general public is not provided at 
the existing court facilities in Yreka.  Judicial officers, court staff and the public 
park in a nearby public surface lot and on-street parking spaces. There is no 
secured parking for the judicial officers.   

. 

The proposed project includes six secure parking spaces for judicial officers and 
180 structure parking spaces for staff, jurors, and the general public. Parking for 
visitors, staff, and jurors was calculated at 30 spaces per courtroom. The parking 
required for this project will be reevaluated during the site acquisition phase.  

4.5.2. Site Program

A site program was developed for the recommended project. The site program is 
based on an assumed building footprint, onsite parking, and site elements such as 

. 
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loading areas, refuse collection, and outdoor staff areas. Project site has not been 
sized to accommodate future growth.   

The building footprint is based on preliminary space allocation per floor. The site 
calculations include the building footprint, site elements, landscaping, and site 
setbacks. The calculation of site acreage needed has been done on a formula 
basis, which assumes a flat site. The approach does not take into account any 
environmental factors, topographic features, or other unique characteristics of a 
site, and thus should be viewed as a guide to site acreage requirements.   

The following table below delineates that a minimum site area of approximately 
2.44 acres has been identified to accommodate the needs of the project.   

TABLE 4.5a 

Superior Court of California, County of Siskiyou - New Yreka Courthouse
New 6-Courtroom Facility w/Basement & Structured Parking
Site Program

Site Component
Total Project 

Need Comments
Structures
Court Footprint 31,697        2-story building with a basement and penthouse
Total Structure 31,697        
Site Elements
Loading Area 960             
Refuse/Recycling Collection 288             
Emergency Generator 200             
Bicycle Parking Area 80               
Outdoor Staff Area 300             
Total Site Elements 1,828          
Parking
Total Parking Structure Square 
Footage & Footprint -              See separate program
Secure Judicial Parking -              Locate at basement level
Staff/Juror/Visitor Parking -              Locate in structured parking (see separate program)
Short-Term Onsite Parking 10               Short-term visitor/Accessible parking
Total Onsite Parking Area 3,500          Assume surface parking at 350 SF per space
Total Site Requirements
Structures 31,697        
Site Elements 1,828          
Parking 3,500          
Subtotal Site Requirements 37,025        
Vehicle/Pedestrian Circulation 7,405          20% of site
Landscaping/Setbacks 12,959        35% of site
Total Site Requirements 57,388        
Total Acreage Requirements 1.32            Total site required excluding structured parking

2.44            Total site required including structured pa rking

Site Program for Courthouse 
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TABLE 4.5b 

Superior Court of California, County of Siskiyou - New Yreka Courthouse
New Parking Structure
Site Program

Site Component Project Need Comments
Parking
Secure Judicial Parking -              Locate at courthouse basement level
Staff/Juror/Visitor Parking 180             Assume 30 spaces per courtroom/6 courtrooms
Short-Term Parking -              Locate at courthouse site
Subtotal Parking Square Footage 63,000        Assume structured parking at 350 SF per space
Total Footprint Parking Area 31,500        Assume 2 story-parking structure
Subtotal Site Requirements 31,500        
Vehicle/Pedestrian Circulation 6,300          20% of site
Landscaping/Setbacks 11,025        35% of site
Total Site Requirements 48,825        
Total Acreage Requirements 1.12            

Site Program for Parking Structure 

 

4.5.3. Site Selection

Once initial funding for the project is secured, the AOC will develop a list of 
sites to be considered by the project’s local Project Advisory Group and to which 
approved site selection criteria will be applied (per Rule 10.184(d) of the 
California Rules of Court and subject to final approval by the Administrative 
Director of the Courts). The site selection/site acquisition process—for all trial 
court capital projects—is outlined in the Site Selection and Acquisition Policy for 
Court Facilities approved by the Judicial Council of California on June 29, 2007. 

. 

4.6. Design Criteria 

According to the standards, California court facilities shall be designed to provide long-
term value by balancing initial construction costs with projected life cycle operational 
costs. To maximize value and limit ownership costs, the standards require architects, 
engineers, and designers to develop building components and assemblies that function 
effectively for the target lifetime. These criteria provide the basis for planning and design 
solutions. For exact criteria, refer to the standards approved by the Judicial Council on 
April 21, 2006. 

4.7. Sustainable Design Criteria 

According to the standards, architects and engineers shall focus on proven design 
approaches and building elements that improve court facilities for building occupants and 
result in cost-effective, sustainable buildings. At the outset of the project, the AOC will 
determine whether the project will participate in the formal LEED certification process of 
the United States Green Building Council. For additional criteria, performance goals, and 
information on energy savings programs please refer to the standards. 
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4.8. Estimated Project Cost 

The estimated project cost for the recommended courthouse project is $96.501 million, 
without financing and including land costs. This is based on a project of approximately 
86,163 gross square feet with 180 structure parking spaces and six basement level secure 
parking spaces. The specific building design and plan may vary in the number of floors, 
provision of a basement, and use of a mechanical penthouse, depending on the final site 
selected. No relocation costs for owners or tenants have been included in the budget, 
because it is assumed that the AOC will not seek a property if tenants or owners require 
relocation costs. The building design will be determined in the preliminary plan phase of 
the project.  

Construction costs include site grading, site drainage, lighting, landscaping, drives, 
loading areas, vehicle sally port, and parking spaces. Construction costs include 
allowances for furniture, fixtures, and equipment (FF&E) and data, communications, and 
security. Construction costs are escalated to the start and midpoint of construction based 
on five percent annual escalation  

Project costs are added to the construction costs and include fees for architectural and 
engineering design services, inspection, special consultants, geotechnical and land survey 
consultants, materials testing, project management, CEQA due diligence, property 
appraisals, legal services, utility connections, and plan check fees for the state fire 
marshal and access compliance. 

Cost criteria include the following: 

 The total project cost—without financing costs—is $96.501 million.3

 The actual costs could change, depending on the economic environment and when 
the actual solution is implemented. The estimates were created by applying current 
cost rates and using a best estimate of projected cost increases. 

   

 The cost estimate is based on the assumption that the courthouse project shall be 
designed for sustainability and, at a minimum, to the standards of a LEED TM “Silver” 

rating. 

 The estimate is based on a hypothetical building; it does not represent a specific 
construction type, the use of specific building materials, or a predetermined design. 
The analysis is based on a series of set performance criteria required for buildings of 
similar type and specifications  

 The estimates do not include support costs such as utilities and facilities maintenance. 

4.9. Project Schedule 

A preliminary project schedule has been developed based upon approval processes by the 
Department of Finance and the Joint Legislative Budget to be implemented as a result of 

                                                 
3 The total project cost is based on construction cost estimates provided by the Cumming Corporation which have 
been escalated to the mid-point of construction and are based on the construction schedule provided in Section 4.9 of 
this report. 
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Senate Bill 1407 (Ch. 311, Statutes of 2008), and Senate Bill No. 12, Special Session 
(SBX2 12, Ch. 10, Statutes of 2009). 

In the current schedule, the acquisition phase will begin fall 2009 and design will begin 
fall 2011 pending completion of site selection and acquisition. Construction is then 
scheduled to begin spring 2013 and be completed fall 2014. 

The project schedule is provided in the following figure. 
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FIGURE 4.9a 
Project Schedule 
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APPENDIX A: DETAILED SPACE PROGRAM 

Introduction 

A detailed space program was developed for the recommended option. 
 

The following table is the summary of the program for a new 6-courtroom facility. The following 
pages include a series of tables with a list of spaces required for each major court component. 
 
Superior Court of California, County of Siskiyou
Projected Staff and Space Requirements Summary for the New Yreka Courthouse 

Courtrooms Total Staff

Total 
Departmental 

GSF Comments
Public Area: Entry Lobby & Security Screening -                  -                  1,605               
Courtsets 6                      -                  21,775             10888
Judicial Chambers & Courtroom Support -                  6                      3,490               1745
Court Operations -                  8                      1,063               
Criminal/Traffic Division -                  11                    4,150               
Civil & Juvenile Divisions -                  6                      1,669               
Family Court Division -                  6                      2,727               
Family Court Mediation and CASA -                  10                    2,572               
Self-Help Center -                  -                  556                  
Court Administration -                  10                    3,315               
Jury Services -                  1                      2,584               
Sheriff Operations -                  1                      1,495               
Central In Custody Holding -                  -                  6,126               Includes sallyport 
Building Support -                  -                  8,419               Includes secure basement parking

Subtotal 6                      59                    61,545             

Gross Area Factor 1.40                 

Total Building Gross Square Feet 86,163           

BGSF per Courtroom 14,360             

Note:
1. Gross Area Factor includes space for staff and public restrooms, janitor's closets, telecommunications and 
electrical rooms, mechanical shafts, circulation, etc.

Projected Need

Division/Functional Area

 
 
 
 

Space/Component
Unit/Area 

Std.
No. of 
Staff

No. of 
Spaces Net Area Comments

Public Area: Entry Lobby & Security Screening
Entry Vestibule 120            -            1                120            
Security Screening Queuing 10              -            15              150            
Weapons Screening Station 250            -            2                500            
Secure Public Lobby 450            -            1                450            
Information Kiosk 64              -            1                64              

Subtotal Staff and Net Area -            1,284         
Departmental Grossing Factor 25% 321            
Subtotal Departmental GSF 1,605          
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Space/Component
Unit/Area 

Std.
No. of 
Staff

No. of 
Spaces Net Area Comments

Courtsets
Courtroom, Large (High Volume) 2,100         -            1                2,100         Includes ADA ramping
Courtroom, Multipurpose (jury) 1,850         -            5                9,250         Includes ADA ramping
Courtroom Clerk Workstation -            -            6                -            Locate in courtroom
Courtroom Copy/Supply/Workroom 100            -            3                -            1 per 2 courtrooms
Bailiff Workstation -            -            6                -            Locate in courtroom
Exhibit Storage 50              -            6                300            
Courtroom Technology/Equipment Room 30              -            6                180            
Courtroom Holding/Attorney Interview 125            -            6                750            
Holding Vestibule 40              -            6                240            
Jury Deliberation (includes. 2 restrooms, kitchenette) 410            -            3                1,230         1 per 2 courtrooms
Red Light Video Viewing Room 100            -            1                100            Locate near traffic court
Courtroom Waiting 200            -            6                1,200         
Juvenile Dependency Waiting 200            -            1                200            
Attorney/Client Conference Room 100            -            12              1,200         

-            
Subtotal Staff and Net Area -            16,750       
Departmental Grossing Factor 30% 5,025         
Subtotal Departmental GSF 21,775       

Judicial Chambers & Courtroom Support
Judicial Chambers (Includes restroom, closet) 400            6                2,400         
Shared Network Printer 12              -            1                12              
Chambers Waiting/Reception 120            -            2                240            
Coffee Alcove 40              -            1                40              
Copy/Workroom/Supply Alcove 100            -            1                100            

-            
Subtotal Staff and Net Area 6                2,792         
Departmental Grossing Factor 25% 698            
Subtotal Departmental GSF 3,490          
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Space/Component
Unit/Area 

Std.
No. of 
Staff

No. of 
Spaces Net Area Comments

Court Operations
Court Operations

Judicial Services Coordinator III - Ancillary 64              2                128            
Judicial Services Coordinator I - Court Reporters 64              1                64              
Support Services Assistant - Ancillary 64              1                64              
Shared Network Printer 12              -            1                12                          
Subtotal Staff and Net Area 4                268            
Departmental Grossing Factor 25% 67              
Subtotal Departmental GSF 335            

Court Reporters
Supervising Court Reporter 120 1 120            
Court Reporter 64              2                128            
Shared Network Printer 12              -            1                12              
Court Reporter Production Area 100            -            1                100            
Subtotal Staff and Net Area 3                360            
Departmental Grossing Factor 25% 90              
Subtotal Departmental GSF 450            

Interpreters
Work Carrels 25              -            2                50              
Shared Network Printer 12              -            1                12              
Lockers/Book shelving 40              -            1                40              
Subtotal Staff and Net Area -            102            
Departmental Grossing Factor 25% 26              
Subtotal Departmental GSF 128            

Legal Research
Sr. Research Attorney 120            1                120            
Subtotal Staff and Net Area 1                120            
Departmental Grossing Factor 25% 30              
Subtotal Departmental GSF 150            

Total Staff and Net Area 8                850            
Total Departmental GSF 1,063          
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Space/Component
Unit/Area 

Std.
No. of 
Staff

No. of 
Spaces Net Area Comments

Criminal/Traffic Division
Criminal/Traffic Staff

Manager Office 120            1                -            120            
Senior Court Clerk 80              1                -            80              
Court Clerk 64              8                -            512            
Fiscal Technician 64              1                -            64              
Shared Network Printer 12              -            1                12              
CLETS Workstation 48              -            1                48              

Service Counter - Criminal -            
Counter 48              -            2                96              
Queuing Area 10              -            10              100            
Workcounter/Form Storage 100            -            1                100            
Photocopiers/Printers (Staff Support) 120            -            1                120            
Public File Viewing/Document Review 150            1                150            

Service Counter - Traffic -            
Counter 48              -            2                96              
Queuing Area 10              -            10              100            
Workcounter/Form Storage 100            -            1                100            
Photocopiers/Printers (Staff Support) 120            -            1                120            

Active Records
Active Criminal Files; 42" x 7 shelf unit 12              -            26              312            
Active Traffic Files; 42" x 7 shelf unit 12              -            26              312            
File Scanning Station 48              -            1                48              
File Staging Area 60              -            1                60              
Sorting Workstation 48              -            1                48              
File Carts 6                -            6                36              
Death Penalty File Storage 200            -            1                200            

Shared Support
Copy/Work Room 200            -            1                200            
Cash Safe 40              -            1                40              
Subtotal Staff and Net Area 11              3,074         
Departmental Grossing Factor 35% 1,076         
Subtotal Departmental GSF 4,150          
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Space/Component
Unit/Area 

Std.
No. of 
Staff

No. of 
Spaces Net Area Comments

Civil & Juvenile Divisions
Staff

Manager Office 120            1                -            120            
Senior Court Clerk 80              1                80              
Court Clerk 64              4                -            256            
Shared Network Printer 12              -            1                12              

Service Counter -            
Counter Workstation 48              -            2                96              Unassigned
Queuing Area 10              -            20              200            
Work counter/Form Storage 80              -            1                80              
Photocopiers/Printers (Staff Support) 80              -            1                80              
Public File Viewing/Document Review 150            -            -            -            Share with Criminal/Traffic

Active Records
Active Files; 42" x 7 shelf unit 12              -            10              120            
File Scanning Station 48              -            1                48              
File Staging Area 60              -            1                60              
Sorting Workstation 48              -            1                48              
File Carts 6                -            6                36              

Shared Support
Copy/Work Room -            -            -            -            Share with Criminal/Traffic
Subtotal Staff and Net Area 6                1,236         
Departmental Grossing Factor 35% 433            
Subtotal Departmental GSF 1,669          

 
 
 
 

Space/Component
Unit/Area 

Std.
No. of 
Staff

No. of 
Spaces Net Area Comments

Family Court Division
Staff

Manager Office 120            1                -            120            
Court Clerk 64              4                -            256            
Judicial Services Coordinator 64              1                64              
Shared Network Printer 12              -            1                12              

Service Counter -            
Counter Workstation 48              -            2                96              
Queuing Area 10              -            20              200            
Work counter/Form Storage 100            -            1                100            
Photocopiers/Printers (Staff Support) 100            -            1                100            
Public File Viewing/Document Review 150            -            1                150            

Active Records
Active Files; 42" x 7 shelf unit 12              -            15              180            
File Scanning Station 48              -            1                48              
File Staging Area 60              -            1                60              
Sorting Workstation 48              -            1                48              
File Carts 6                -            6                36              

Shared Support
Conference Room 400            1                400            
Copy/Work Room 150            -            1                150            
Subtotal Staff and Net Area 6                2,020         
Departmental Grossing Factor 35% 707            
Subtotal Departmental GSF 2,727          
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Space/Component
Unit/Area 

Std.
No. of 
Staff

No. of 
Spaces Net Area Comments

Family Court Mediation and CASA
Staff

Family Court  Services Manager 200            1                -            200            Larger office for conferencing
Court Mediator 200            1                -            200            Larger office for conferencing
Mediator/Conservatorship Investiigating./Probate Examiner 120            1                -            120            
Family Law Facilitator 120            1                120            
Conference Room for Orinetation and Workshops 400            1                400            
Judicial Services Coordinator 64              1                64              
Shared Network Printer 12              -            1                12              

Court Appointed Special Advocates (CASA)
Private Office 120            2                240            
Workstation 64              1                64              
File Storage 64              1                64              

Shared Support
Counter Workstation 48              -            1                48              
Queuing Area 10              -            10              100            
Waiting Area 15              -            15              225            
Children's Waiting -            -            -            -            share with court children's waiting
File Unit 12              -            4                48              
Copy/Work Room -            -            -            -            Share with Family
Subtotal Staff and Net Area 10              1,905         
Departmental Grossing Factor 35% 667            
Subtotal Departmental GSF 2,572          

 
 
 
 

Space/Component
Unit/Area 

Std.
No. of 
Staff

No. of 
Spaces Net Area Comments

Self-Help Center
Staff -            

Self-Help Center Attorney 120            -            1                120            
Public Area

Reception/Triage Counter 48              -            1                48              
Computer Workstation 20              -            2                40              Public use
Work Table 40              -            2                80              Public use
Photocopier, coin operated 24              -            1                24              

Staff Support -            
Bulk Form Storage 100            -            1                100            
Copy/Supply -            -            -            -            Share with Mediation Staff
Subtotal Staff and Net Area -            412            
Departmental Grossing Factor 35% 144            
Subtotal Departmental GSF 556             
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Space/Component
Unit/Area 

Std.
No. of 
Staff

No. of 
Spaces Net Area Comments

Court Administration
Court Executive Office

Court Commissioner 300 1 300            
Court Executive Officer 240            1                -            240            
Assistant Court Executive Officer  & HR Admin. 200            1                -            200            
Court Fiscal Officer 120            1                -            120            
Fiscal Technician 64              1                -            64              
Administrative Services Officer - Facilities & Ancillary 120            1                -            120            
Administrative Technician - Admin, HR, & Facilities 64              1                64              
Shared Network Printer 12              -            1                12              
Subtotal Staff and Net Area 7                1,120         
Departmental Grossing Factor 30% 336            
Subtotal Departmental GSF 1,456         

Information Technology
Chief Information Officer 120            1                -            120            
Senior Information Systems Specialist 64              2                -            128            
IT Secure Equipment Storage 150            -            1                150            
Central Computer Room 200            -            1                200            
File Unit 12              -            1                12              
Shared Network Printer 12              -            1                12              
Subtotal Staff and Net Area 3                622            
Departmental Grossing Factor 30% 187            
Subtotal Departmental GSF 809            

Shared Support
Reception Counter 64              -            1                64              
Reception Waiting Area 100            -            1                100            
Conference Room 350            1                350            
Copy/Work Room 150            -            1                150            
File Unit 120            -            1                120            
Safe 24              -            1                24              
Subtotal Staff and Net Area -            808            
Departmental Grossing Factor 30% 242            
Subtotal Departmental GSF 1,050         

Total Staff and Net Area 10              2,550         
Total Departmental GSF 3,315          
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Space/Component
Unit/Area 

Std.
No. of 
Staff

No. of 
Spaces Net Area Comments

Jury Services
Jury Administration

Judicial Services Coordinator III 64              1                -            64              
Shared Network Printer 12              -            1                12              

Jury Processing
Check-in Counter Station 48              -            1                48              
Queuing Area 10              -            15              150            
Forms Counter 80              -            1                80              
File Unit 12              -            2                24              

Jury Assembly/Waiting 100           Total Jury Call
General Seating 15              -            78              1,170         
Carrel Workstation 20              -            6                120            
Table Seating 80              -            4                320            4 seats at one table

Juror Support
Vending Area 120            -            -            -            Use building vending
Women's Restroom 275            -            -            -            Use public restrooms
Men's Restroom 200            -            -            -            Use public restrooms
Subtotal Staff and Net Area 1                1,988         
Departmental Grossing Factor 30% 596            
Subtotal Departmental GSF 2,584          
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Space/Component
Unit/Area 

Std.
No. of 
Staff

No. of 
Spaces Net Area Comments

Sheriff Operations
Staff

Lieutenant Office 120            1                -            120            
Support

Central Control Room 250            -            1                250            
Security Equipment Closet 80              -            1                80              
Weapons Armory/Emergency Equipment 200            -            1                200            
Gun Lockers 20              -            1                20              
Men's Locker/Shower/Toilet Room 200            -            1                200            
Women's Locker/Shower/Toilet Room 200            -            1                200            
Copy/Work/Supply Alcove 80              -            1                80              
Subtotal Staff and Net Area 1                1,150         
Departmental Grossing Factor 30% 345            
Subtotal Departmental GSF 1,495         

Central In Custody Holding
Vehicular Sallyport 2,000         -            1                2,000         
Patrol Vehicle Parking -            -            -            Park in Sallyport
Pedestrian Sallyport 200            -            1                200            
Detainee Staging 100            -            1                100            
Holding Control Room 250            -            1                250            

Central Holding, Adult 29             Total Capacity - Adult
Group Holding - Male 150            -            1                150            
Group Holding - Female 100            -            1                100            
Individual Holding - Male 60              -            3                180            
Individual Holding - Female 60              -            1                60              

Central Holding, Juvenile 22             -            Total Capacity - Juvenile
Group Holding - Male 100            -            1                100            
Group Holding - Female 100            -            1                100            
Individual Holding - Male 60              -            1                60              
Individual Holding - Female 60              -            1                60              
Probation Staff Office 200            1                200            2 workstations, staff computer carrels

Court Dressing Room 40              -            1                40              
Attorney/Detainee Interview Room 60              -            1                60              
Attorney Vestibule/Waiting 60              -            1                60              
Remand Holding 144            -            1                144            
Storage Room 100            -            1                100            
Gun Locker 20              -            1                20              
Staff Restroom 60              -            1                60              
Janitor Closet 40              -            1                40              
Subtotal Staff and Net Area -            4,084         
Departmental Grossing Factor 50% 2,042         
Subtotal Departmental GSF 6,126          
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Space/Component
Unit/Area 

Std.
No. of 
Staff

No. of 
Spaces Net Area Comments

Building Support
Children's Waiting Room

Secure Check-in Station 60              -            1                60              
Play Area 250            -            1                250            
Clerk/Volunteer Workstation 48              -            1                48              
Supply/Toy Storage 20              -            1                20              
Restroom 60              -            1                60              for clients
Kitchenette 24              -            1                24              
Subtotal Staff and Net Area -            462            
Departmental Grossing Factor 30% 139            
Subtotal Departmental GSF 601            

Staff Support
Training/Conference Room 500            -            1                500            
Law Library/Judges Conference Room 300            -            1                300            
Staff Break Room 350            -            1                350            
Staff Lactation Room 80              -            1                80              
Staff Shower/Restroom 120            -            2                240            
Subtotal Staff and Net Area -            1,470         
Departmental Grossing Factor 20% 294            
Subtotal Departmental GSF 1,764         

Public Area Support
Vending Area 75              -            1                75              3 vending machines
Subtotal Staff and Net Area -            75              
Departmental Grossing Factor 20% 15              
Subtotal Departmental GSF 90              

Exhibits Storage
Exhibits Storage 400            -            1                400            
Subtotal Staff and Net Area -            400            
Departmental Grossing Factor 20% 80              
Subtotal Departmental GSF 480            

Building Operations
Loading/Receiving Dock 300            -            1                300            
Mail Processing and Distribution Center 160            -            1                160            
General Building Storage 400            -            1                400            
Trash/Recycling Collection 200            -            1                200            
Housekeeping Storage 160            -            1                160            
Building Service Equipment/Workshop 200            -            1                200            
Subtotal Staff and Net Area -            1,420         
Departmental Grossing Factor 20% 284            
Subtotal Departmental GSF 1,704         

Secure Parking
Secured Judges Parking 350            -            6                2,100         
Executive Staff Parking 350            -            2                700            
Subtotal Staff and Net Area -            2,800         
Vehicular Circulation 35% 980            
Subtotal Departmental GSF 3,780         

Subtotal Staff and Net Area -            6,627         
Subtotal Departmental GSF 8,419          
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